# STANDARDIZATION SUBMISSION SCHEDULES ACTION GROUP STATUS

CDM/ISEA CONFERENCE SILVERDALE, WA. 19-21 OCTOBER 1999

#### • TEAM LEADERS:

- CDM Mike McCown (PUGET)
- ISEA Lynne Brissette (SPAWAR)

#### TEAM

- John Kennedy (NEWPORT NEWS)
- Darlene Robertson (INGALLS)
- Bob Milburn (SURFLANT)
- Tony Fuller (NSWCPHD)
- Lori Griffith (CSS PANAMA CITY)
- Dean Taylor (FTSCLANT Q-89)

- PURPOSE:
  - STANDARDIZE DATA SUBMISSION

**TIMEFRAMES** 

- STANDARDIZE WORKFILE TYPES
- STANDARDIZE WORKFILE NAMES

- DATA SUBMISSION TIMEFRAMES:
  - COP FOR CNO AVAILABILITIES-Consensus is to stay with current FMP milestones. Final COP due to CDM at A-5.
  - PLANNED INSTALLATIONS OUTSIDE OF AVAILABILITIES- Submit to CDM as soon as installation schedule is firm. Preference is no later than 2 months before installation.

- DATA SUBMISSION TIMEFRAMES:
  - NEW CONSTRUCTION SUBMISSIONS- Data submissions are controlled by requirements in each contract. Recommendation is to standardize contract requirements for new construction data submittals.
  - BATTLE GROUP INTEROPERABILITY IMPACTS ON SUBMISSION SCHEDULES NOT YET DETERMINED.

- STANDARDIZE SUBMITTAL TYPE:
  - Recommendation is to have CDMD/OA and RAD prompt activity submitting file to select the function of file, i.e. CDM, NSA, ILO, ISEA, etc.

- STANDARDIZE WORKFILE TITLE:
  - Recommendation is to break 30 character workfile title in to 4 fields:
    - Abbreviation of originating activity
       (6 character limit, not UIC)
    - 2. Type of file (8 character limit)
    - 3. Hull or class (8 character limit)
    - 4. Additional information (optional)

Example: PSNSY\_MAINT\_\_\_A0E6CL\_\_9908